COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2010

ESTI MATE SUMVARY 08: 06: 25
CONTI D: C17653 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17653- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TI VE ALLOW 45 WORK DAYS
US85: 144TH AVE. SAFETY | MPROVE PERCENT TI ME: 26.67 ORI G TI ME ALLOW 45 WORK DAYS
PRQJIECT NO SHEO85A- 011
US85: 144TH AVE. SAFETY | MPROVEMENTS
NAVE OF ROAD: 085C
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTCR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 08/ 03/ 2010 DATE TI ME STARTED 07/ 19/2010
10100 DALLAS STREET DATE LET 05/ 13/ 2010 DATE WORK BEGAN  07/19/ 2010
DATE AWARDED 05/ 25/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 17/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 629, 563. 70 PARTI Cl PATI NG $ 77,718.90 $ 77,718.90
AWARD PROJECT AM: $ 507, 335. 30 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 34% TOTAL EARNI NGS 77, 718. 90 77,718.90
FUNDS AVAI LABLE: $ 551, 844. 80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 77,718. 90 77,718. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,761.57 -1,761.57
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 75, 957. 33 75, 957. 33
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 75, 957. 33 75, 957. 33
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 75, 957. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17653-BI D ESTI MATE RUN 08/ 03/ 2010
PRQIECT: SHEO85A- 011 ESTI MATE NO 0001 08: 06: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 20. 000 0. 000
EACH 12. 000 84. 00
7.00000 12. 000 84. 00
0010 202-00220 *REMOVAL OF ASPHALT NAT 399. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 756. 000 0. 000
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0020 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 4,774.000 0. 000
SF 4,774.000 5, 251. 40
1.10000 4,774.000 5, 251. 40
0025 202-00810 *REMOVAL OF GROUND SI GN 13. 000 0. 000
EACH 13. 000 1, 300. 00
100. 00000 13. 000 1, 300. 00
0030 202-00821 *REMOVAL OF SI GN PANEL 5. 000 0. 000
EACH 5. 000 350. 00
70. 00000 5. 000 350. 00
0035 203-00012 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE I N PLACE) (SPEC AL) 2, 809. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0040 203-00100 MJUCK EXCAVATI ON 150. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0045 203-00210 BORROW ( COMPLETE | N PLACE) 500. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 203-01100 PROCF ROLLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 POTHCOLI NG 20. 000 0. 000
HOUR 4.000 720. 00

180. 00000 4.000 720. 00



CONTI D: C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17653-BI D ESTI MATE RUN 08/ 03/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO. 0001 08: 06: 25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 203-01622  SWEEPING (W TH Pl CKUP BROOM) 20. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0065 207-00205  TOPSA L 104. 000 0. 000
cy 0. 000 0.00
30. 00000 0. 000 0. 00
0070 208-00005  *ERCSION LOG 400. 000 0. 000
LF 60. 000 222.00
3. 70000 60. 000 222.00
0075 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
470. 00000 0. 000 0. 00
0080 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 80. 000 0. 000
HOUR 0. 000 0.00
37.00000 0. 000 0. 00
0085 208-00205  *ERCSI ON CONTROL SUPERVI SOR 40. 000 0. 000
HOUR 0. 000 0.00
52. 00000 0. 000 0. 00
0090 208-00300  *TEMPORARY BERMVB 350. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0095 210-00810  *RESET GROUND SI GN 4. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0100 212-00006  *SEEDI NG ( NATI VE) 0.100 0. 000
ACRE 0. 000 0.00
880. 00000 0. 000 0. 00
0105 213-00003  *MJILCH NG (VEED FREE) 0.100 0. 000
ACRE 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0110 213-00061  *MJILCH TACKI FI ER 20. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00



CONTI D: C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17653-BI D ESTI MATE RUN 08/ 03/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO. 0001 08: 06: 25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 217-00000  *HERBI Cl DE TREATMVENT 900. 000 0. 000
5% 0. 000 0.00
0. 50000 0. 000 0. 00
0120 304-06007  *AGGREGATE BASE COURSE ( CLASS 6) 1, 355. 000 0. 000
cy 0. 000 0.00
32. 00000 0. 000 0. 00
0125 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 134. 000 0. 000
TN 0. 000 0.00
100. 00000 0. 000 0. 00
0130 403-09221  *STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 586. 000 0. 000
TN 0. 000 0.00
80. 00000 0. 000 0. 00
0135 403-33841  *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 993. 000 0. 000
TN 0. 000 0.00
50. 00000 0. 000 0. 00
0140 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 438. 000 0. 000
GAL 0. 000 0.00
3.00000 0. 000 0. 00
0145 605-82200  *FRENCH DRAIN 603. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0150 609-21011  *CURB AND GUTTER TYPE 2 (SECTION |-M 152. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0155 610-00030  *MEDI AN COVER MATERI AL ( CONCRETE) 561. 000 0. 000
SF 0. 000 0.00
4. 50000 0. 000 0.00
0160 612-00001  *DELI NEATOR (TYPE 1) 16. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0165 612-00002  *DELI NEATOR (TYPE I1) 5. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17653-BI D ESTI MATE RUN 08/ 03/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO 0001 08: 06: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00003 *DELI NEATOR (TYPE I 11) 8. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0175 614-00011 *SI GN PANEL (CLASS 1) 48. 600 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0180 614-00012 *SI GN PANEL (CLASS 11) 113. 400 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0185 614-01585 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (PCsT) 148. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0190 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 16. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0195 614-80385 *RUMBLE STRI P 1, 200. 000 0. 000
LF 600. 000 660. 00
1.10000 600. 000 660. 00
0200 630-85006 *1 MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2.000 0. 000
TEMPCORARY)
( EACH 1. 000 3, 350. 00
3, 350. 00000 1. 000 3, 350. 00
0205 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 250 1, 075. 00
4, 300. 00000 0. 250 1, 075. 00
0210 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 19, 000. 00
38, 000. 00000 0. 500 19, 000. 00
0215 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 250 537.50
2, 150. 00000 0. 250 537.50
0220 627-00005 *EPOXY PAVEMENT MARKI NG 69. 000 0. 000
GAL 0. 000 0. 00
62. 00000 0. 000 0. 00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17653-BI D ESTI MATE RUN 08/ 03/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO 0001 08: 06: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 145. 000 0. 000
GAL 51. 000 1, 632. 00
32. 00000 51. 000 1, 632. 00
0230 627-02010 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 817. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0235 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 62. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0.00
0240 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 40. 000 0. 000
LIN
5 SF 0. 000 0. 00
10. 00000 0. 000 0.00
0245 629-01110 *LOCATE MONUMVENTS 4. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0250 630-00000 *FLAGE NG 100. 000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0. 00
0255 630-00004 *TRAFFI C CONTROL VEH CLE 1. 000 0. 000
EACH 0. 500 130. 00
260. 00000 0. 500 130. 00
0260 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 30. 000 0. 000
DAY 0. 000 0. 00
68. 00000 0. 000 0. 00
0265 630-00012 *TRAFFI C CONTROL MANAGEMENT 45. 000 0. 000
DAY 0. 000 0. 00
480. 00000 0. 000 0. 00
0270 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 12. 000 0. 000
HOUR 0. 000 0. 00
14. 00000 0. 000 0. 00
0275 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 2.000 720. 00
360. 00000 2.000 720. 00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17653- BI D ESTI MATE RUN 08/ 03/ 2010
PROJECT: SHE085A- 011 ESTI MATE NO 0001 08: 06: 25

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 39. 000 0. 000
EACH 9. 000 117. 00
13. 00000 9. 000 117.00
0285 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 69. 000 0. 000
EACH 21. 000 294. 00
14. 00000 21. 000 294. 00
0290 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 12. 000 0. 000
EACH 5. 000 85. 00
17. 00000 5. 000 85. 00
0295 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 216. 000 0. 000
SF 108. 000 1, 404. 00
13. 00000 108. 000 1, 404. 00
0300 630-80355  *PORTABLE MESSAGE S| GN PANEL 4.000 0. 000
EACH 2.000 4,900. 00
2, 450. 00000 2.000 4,900. 00
0305 630-80358  *ADVANCE WARNI NG FLASH NG CR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYP
5 EACH 1. 000 310. 00
310. 00000 1. 000 310. 00
0310 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 10. 000 250. 00
25. 00000 10. 000 250. 00
0315 630-80370  *CONCRETE BARRI ER ( TEVPORARY) 4,000. 000 0. 000
LF 1, 914. 000 34, 452. 00
18. 00000 1, 914. 000 34, 452. 00
0320 630-80380  *TRAFFI C CONE 200. 000 0. 000
EACH 75. 000 375. 00
5. 00000 75. 000 375. 00
0325 630-85040  *I MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE
(TENPORARY) EACH 0. 000 0. 00
6, 100. 00000 0. 000 0.00
0330 700-70010  F/ A M NCR CONTRACT REVI S| ONS 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17653-BI D ESTI MATE RUN 08/ 03/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO 0001 08: 06: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70011 F/ A PARTNERI NG 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 14, 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70034 F/ A UNI FORMVED TRAFFI C CONTRCL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A ERCSI ON CONTROL 3, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 619, 063.70 $ 77,218.90 % 77,218.90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0380 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 10, 500. 00 $ 500. 00 $ 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 629,563.70 $ 77,718.90 % 77,718.90



